



Current operating snapshot

Latest saved dashboard results, task status, reported outcomes, and tracked metrics.

July 26, 2026

Strategy horizon: August 2026 - July 2028

LIVE DASHBOARD EXPORT

Progress is measured through accountable execution.

This export reflects the latest information saved in this browser.

Strategy Progress Overview

Five sequential phases with live completion based on the latest saved task reports.

01	Foundation Deliver useful output fast enough to earn payment.	AUG-OCT 2026	0%
02	Validation Retain teams and prove measurable value.	NOV 2026-JAN 2027	0%
03	Inflection Use proven ROI to support pricing and retention.	FEB-JUL 2027	0%
04	Scale Repeat acquisition, onboarding, and retention efficiently.	AUG 2027-JAN 2028	0%
05	Platform Expand customer usage and spend over time.	FEB-JUL 2028	0%

Foundation: Customers willing to pay

OWNER	CURRENT RESULT	EXECUTION
CEO	Not yet reported	0%

MINIMUM GATE

3 pilot customers agree to pay after seeing JasonAI work.

GOAL

5 customers willing to pay \$10–\$25 per month.

[]

Recruit five qualified pilot teams.

No quantity reported

Outcome: No outcome reported

Track: Qualified pilots recruited (#); Pilot acceptance rate (%); Median days from outreach to onboarding; Active qualified pilot pipeline (#)

[]

Run pricing interviews after live demonstrations.

No quantity reported

Outcome: No outcome reported

Track: Customer interviews completed (#); Willingness-to-pay range (\$); Payment commitment rate (%); Top objections by frequency (# and %)

[]

Document objections and payment commitments.

No quantity reported

Outcome: No outcome reported

Track: Customer interviews completed (#); Willingness-to-pay range (\$); Payment commitment rate (%); Top objections by frequency (# and %)

[]

Select the initial paid package and contract terms.

No quantity reported

Outcome: No outcome reported

Track: Qualified commercial opportunities (#); Conversion rate (%); Revenue committed or realized (\$); Average sales-cycle duration (days)

CURRENT STRATEGY SNAPSHOT | JULY 26, 2026

03

Foundation: Useful-output rate

OWNER	CURRENT RESULT	EXECUTION
CTO	Not yet reported	0%

MINIMUM GATE 80% of reviewed outputs are useful.	GOAL 90% require little or no correction.
---	--

[] Define a consistent output-review rubric. Outcome: No outcome reported Track: Completion rate (%); Useful-output rate (%); Correction or failure rate (%); Median delivery time No quantity reported
[] Instrument summary quality and correction rates. Outcome: No outcome reported Track: Useful-output rate (%); Outputs requiring correction (%); Critical failure rate (%); Median processing time and uptime No quantity reported
[] Resolve the highest-frequency failure cases. Outcome: No outcome reported Track: Useful-output rate (%); Outputs requiring correction (%); Critical failure rate (%); Median processing time and uptime No quantity reported
[] Verify privacy boundaries and audit logging. Outcome: No outcome reported Track: Useful-output rate (%); Outputs requiring correction (%); Critical failure rate (%); Median processing time and uptime No quantity reported

Foundation: Time to first value

OWNER	CURRENT RESULT	EXECUTION
COO	Not yet reported	0%
MINIMUM GATE		GOAL
Useful output within 15 minutes of onboarding.		Useful output within 5 minutes.
[] Create the onboarding checklist. No quantity reported Outcome: No outcome reported Track: Median time to first value (minutes); Onboarding completion rate (%); Setup steps completed without assistance (%); First-session success rate (%)		
[] Measure setup time for every pilot. No quantity reported Outcome: No outcome reported Track: Median time to first value (minutes); Onboarding completion rate (%); Setup steps completed without assistance (%); First-session success rate (%)		
[] Remove avoidable onboarding steps. No quantity reported Outcome: No outcome reported Track: Median time to first value (minutes); Onboarding completion rate (%); Setup steps completed without assistance (%); First-session success rate (%)		
[] Collect first-session feedback from each team. No quantity reported Outcome: No outcome reported Track: Median time to first value (minutes); Onboarding completion rate (%); Setup steps completed without assistance (%); First-session success rate (%)		

Validation: Pilot-to-paid conversion

OWNER	CURRENT RESULT	EXECUTION
CEO	Not yet reported	0%
MINIMUM GATE		GOAL
30% of completed pilots convert to paid plans.		At least 50% convert to paid plans.
[] Define the pilot exit and conversion process.		
Outcome: No outcome reported		No quantity reported Track: Qualified commercial opportunities (#); Conversion rate (%); Revenue committed or realized (\$); Average sales-cycle duration (days)
[] Present ROI evidence before each pilot ends.		
Outcome: No outcome reported		No quantity reported Track: Verified hours saved per team per week; Customers confirming positive ROI (%); Estimated monthly value delivered (\$); ROI evidence confirmed by the owner (#)
[] Test monthly and annual purchase options.		
Outcome: No outcome reported		No quantity reported Track: Committed monthly recurring revenue (\$); Pilot-to-paid conversion rate (%); Average revenue per team (\$); Discount rate and realized price (%)
[] Review lost conversions and revise positioning.		
Outcome: No outcome reported		No quantity reported Track: Qualified commercial opportunities (#); Conversion rate (%); Revenue committed or realized (\$); Average sales-cycle duration (days)

Validation: Four-week team retention

OWNER	CURRENT RESULT	EXECUTION
CTO	Not yet reported	0%
MINIMUM GATE		GOAL
50% of activated teams remain meaningfully active.		65% remain active after four weeks.
[] Define meaningful weekly activity.		
Outcome: No outcome reported		No quantity reported
		Track: Completion rate (%); Useful-output rate (%); Correction or failure rate (%); Median delivery time
[] Build four-week cohort reporting.		
Outcome: No outcome reported		No quantity reported
		Track: Weekly active team rate (%); Four- and eight-week retention (%); Meaningful workflows completed per team (#); Inactive or at-risk teams (#)
[] Add reminders and action-item follow-up.		
Outcome: No outcome reported		No quantity reported
		Track: Completion rate (%); Useful-output rate (%); Correction or failure rate (%); Median delivery time
[] Prioritize features linked to repeat usage.		
Outcome: No outcome reported		No quantity reported
		Track: Weekly active team rate (%); Four- and eight-week retention (%); Meaningful workflows completed per team (#); Inactive or at-risk teams (#)

Validation: Verified hours saved

OWNER	CURRENT RESULT	EXECUTION
COO	Not yet reported	0%
MINIMUM GATE		GOAL
1 confirmed hour saved per active team each week.		At least 2 confirmed hours saved weekly.
[] Establish the baseline workflow time.		
Outcome: No outcome reported		No quantity reported Track: Verified hours saved per team per week; Customers confirming positive ROI (%); Estimated monthly value delivered (\$); ROI evidence confirmed by the owner (#)
[] Conduct weekly customer value check-ins.		
Outcome: No outcome reported		No quantity reported Track: Verified hours saved per team per week; Customers confirming positive ROI (%); Estimated monthly value delivered (\$); ROI evidence confirmed by the owner (#)
[] Validate time-saved calculations with owners.		
Outcome: No outcome reported		No quantity reported Track: Customer-confirmed value rate (%); Time to value; Verified hours saved; Accounts meeting the success gate (# and %)
[] Publish a concise pilot outcome report.		
Outcome: No outcome reported		No quantity reported Track: Customer-confirmed value rate (%); Time to value; Verified hours saved; Accounts meeting the success gate (# and %)

Inflection: Average revenue per team

OWNER	CURRENT RESULT	EXECUTION
CEO	Not yet reported	0%
MINIMUM GATE		GOAL
Average monthly revenue reaches \$40 per team.		Average monthly revenue reaches \$75 per team.
[] Introduce tiered pricing tied to value delivered.	No quantity reported	
Outcome: No outcome reported	Track: Committed monthly recurring revenue (\$); Pilot-to-paid conversion rate (%); Average revenue per team (\$); Discount rate and realized price (%)	
[] Test workflow and usage-based expansion offers.	No quantity reported	
Outcome: No outcome reported	Track: Customers using two or more workflows (%); Workflow adoption by account (%); Expansion monthly recurring revenue (\$); Net revenue retention (%)	
[] Track discounting and realized revenue.	No quantity reported	
Outcome: No outcome reported	Track: Committed monthly recurring revenue (\$); Pilot-to-paid conversion rate (%); Average revenue per team (\$); Discount rate and realized price (%)	
[] Package customer ROI evidence for sales.	No quantity reported	
Outcome: No outcome reported	Track: Verified hours saved per team per week; Customers confirming positive ROI (%); Estimated monthly value delivered (\$); ROI evidence confirmed by the owner (#)	

Inflection: Eight-week team retention

OWNER	CURRENT RESULT	EXECUTION
CTO	Not yet reported	0%
MINIMUM GATE		GOAL
60% of activated teams remain active.		75% remain active after eight weeks.
[] Develop eight-week retention cohorts.		No quantity reported
Outcome: No outcome reported		Track: Weekly active team rate (%); Four- and eight-week retention (%); Meaningful workflows completed per team (#); Inactive or at-risk teams (#)
[] Launch the owner dashboard and ROI tracking.		No quantity reported
Outcome: No outcome reported		Track: Verified hours saved per team per week; Customers confirming positive ROI (%); Estimated monthly value delivered (\$); ROI evidence confirmed by the owner (#)
[] Automate recurring follow-up workflows.		No quantity reported
Outcome: No outcome reported		Track: Customers using two or more workflows (%); Workflow adoption by account (%); Expansion monthly recurring revenue (\$); Net revenue retention (%)
[] Improve context reliability across longer histories.		No quantity reported
Outcome: No outcome reported		Track: Useful-output rate (%); Outputs requiring correction (%); Critical failure rate (%); Median processing time and uptime

Inflection: Customer-confirmed ROI

OWNER	CURRENT RESULT	EXECUTION
COO	Not yet reported	0%
MINIMUM GATE		GOAL
70% report clear, measurable business value.		85% confirm measurable ROI.
[] Standardize the customer ROI review.		
Outcome: No outcome reported		No quantity reported Track: Verified hours saved per team per week; Customers confirming positive ROI (%); Estimated monthly value delivered (\$); ROI evidence confirmed by the owner (#)
[] Identify low-value accounts early.		
Outcome: No outcome reported		No quantity reported Track: Verified hours saved per team per week; Customers confirming positive ROI (%); Estimated monthly value delivered (\$); ROI evidence confirmed by the owner (#)
[] Create intervention plans for at-risk teams.		
Outcome: No outcome reported		No quantity reported Track: Monthly logo churn (%); At-risk accounts identified (#); Risk interventions completed on time (%); Accounts retained after intervention (%)
[] Develop customer proof points and case studies.		
Outcome: No outcome reported		No quantity reported Track: Verified hours saved per team per week; Customers confirming positive ROI (%); Estimated monthly value delivered (\$); ROI evidence confirmed by the owner (#)

Scale: LTV:CAC

OWNER

CEO

CURRENT RESULT

Not yet reported

EXECUTION

0%

MINIMUM GATE

Estimated lifetime value is at least 3× acquisition cost.

GOAL

LTV:CAC reaches at least 4×.

- []

Measure acquisition cost by channel.

No quantity reported

Outcome: No outcome reported

Track: Qualified commercial opportunities (#); Conversion rate (%); Revenue committed or realized (\$); Average sales-cycle duration (days)
- []

Establish a reliable lifetime-value model.

No quantity reported

Outcome: No outcome reported

Track: Verified hours saved per team per week; Customers confirming positive ROI (%); Estimated monthly value delivered (\$); ROI evidence confirmed by the owner (#)
- []

Scale only channels meeting efficiency gates.

No quantity reported

Outcome: No outcome reported

Track: Qualified commercial opportunities (#); Conversion rate (%); Revenue committed or realized (\$); Average sales-cycle duration (days)
- []

Launch referral and partner programs.

No quantity reported

Outcome: No outcome reported

Track: Customers using two or more workflows (%); Workflow adoption by account (%); Expansion monthly recurring revenue (\$); Net revenue retention (%)

Scale: Weekly active teams

OWNER	CURRENT RESULT	EXECUTION
CTO	Not yet reported	0%
MINIMUM GATE		GOAL
80% of paying teams use a meaningful capability weekly.		At least 90% are meaningfully active weekly.
[] Build self-service onboarding.		
Outcome: No outcome reported		No quantity reported Track: Median time to first value (minutes); Onboarding completion rate (%); Setup steps completed without assistance (%); First-session success rate (%)
[] Release reusable vertical templates.		
Outcome: No outcome reported		No quantity reported Track: Completion rate (%); Useful-output rate (%); Correction or failure rate (%); Median delivery time
[] Instrument meaningful capability usage.		
Outcome: No outcome reported		No quantity reported Track: Completion rate (%); Useful-output rate (%); Correction or failure rate (%); Median delivery time
[] Improve reliability under increased volume.		
Outcome: No outcome reported		No quantity reported Track: Useful-output rate (%); Outputs requiring correction (%); Critical failure rate (%); Median processing time and uptime

Scale: Monthly logo churn

OWNER	CURRENT RESULT	EXECUTION
COO	Not yet reported	0%
MINIMUM GATE		GOAL
Monthly churn remains below 4%.		Monthly churn remains below 3%.
[] Implement account-health monitoring.		
Outcome: No outcome reported		No quantity reported Track: Monthly logo churn (%); At-risk accounts identified (#); Risk interventions completed on time (%); Accounts retained after intervention (%)
[] Create churn-risk playbooks.		
Outcome: No outcome reported		No quantity reported Track: Monthly logo churn (%); At-risk accounts identified (#); Risk interventions completed on time (%); Accounts retained after intervention (%)
[] Run recurring business reviews.		
Outcome: No outcome reported		No quantity reported Track: Customer-confirmed value rate (%); Time to value; Verified hours saved; Accounts meeting the success gate (# and %)
[] Document and address cancellation causes.		
Outcome: No outcome reported		No quantity reported Track: Monthly logo churn (%); At-risk accounts identified (#); Risk interventions completed on time (%); Accounts retained after intervention (%)

Platform: Net revenue retention

OWNER	CURRENT RESULT	EXECUTION
CEO	Not yet reported	0%
MINIMUM GATE		GOAL
Existing-customer revenue reaches 110% annually.		Net revenue retention reaches 120%.
[]	Define expansion pricing for integrations and agents.	No quantity reported
	Outcome: No outcome reported	Track: Committed monthly recurring revenue (\$); Pilot-to-paid conversion rate (%); Average revenue per team (\$); Discount rate and realized price (%)
[]	Create account-level expansion forecasts.	No quantity reported
	Outcome: No outcome reported	Track: Customers using two or more workflows (%); Workflow adoption by account (%); Expansion monthly recurring revenue (\$); Net revenue retention (%)
[]	Develop enterprise and partner packaging.	No quantity reported
	Outcome: No outcome reported	Track: Customers using two or more workflows (%); Workflow adoption by account (%); Expansion monthly recurring revenue (\$); Net revenue retention (%)
[]	Review expansion, contraction, and churn monthly.	No quantity reported
	Outcome: No outcome reported	Track: Monthly logo churn (%); At-risk accounts identified (#); Risk interventions completed on time (%); Accounts retained after intervention (%)

Platform: Multi-workflow adoption

OWNER	CURRENT RESULT	EXECUTION
CTO	Not yet reported	0%
MINIMUM GATE		GOAL
50% of active customers use at least two workflows.		70% use two or more workflows.
[] Launch modular workflow agents.		
Outcome: No outcome reported		No quantity reported Track: Customers using two or more workflows (%); Workflow adoption by account (%); Expansion monthly recurring revenue (\$); Net revenue retention (%)
[] Add integrations for email, calendars, documents, and CRMs.		
Outcome: No outcome reported		No quantity reported Track: Customers using two or more workflows (%); Workflow adoption by account (%); Expansion monthly recurring revenue (\$); Net revenue retention (%)
[] Maintain shared context and permission controls.		
Outcome: No outcome reported		No quantity reported Track: Useful-output rate (%); Outputs requiring correction (%); Critical failure rate (%); Median processing time and uptime
[] Track adoption by workflow and account.		
Outcome: No outcome reported		No quantity reported Track: Customers using two or more workflows (%); Workflow adoption by account (%); Expansion monthly recurring revenue (\$); Net revenue retention (%)

Platform: Customer ROI score

OWNER	CURRENT RESULT	EXECUTION
COO	Not yet reported	0%
MINIMUM GATE		GOAL
Average customer health and ROI score reaches 85/100.		Average score reaches at least 90/100.
[] Operationalize a customer ROI scorecard.		
Outcome: No outcome reported		No quantity reported Track: Verified hours saved per team per week; Customers confirming positive ROI (%); Estimated monthly value delivered (\$); ROI evidence confirmed by the owner (#)
[] Benchmark performance by customer segment.		
Outcome: No outcome reported		No quantity reported Track: Customer-confirmed value rate (%); Time to value; Verified hours saved; Accounts meeting the success gate (# and %)
[] Create expansion plans from workflow gaps.		
Outcome: No outcome reported		No quantity reported Track: Customers using two or more workflows (%); Workflow adoption by account (%); Expansion monthly recurring revenue (\$); Net revenue retention (%)
[] Publish executive value reports for customers.		
Outcome: No outcome reported		No quantity reported Track: Verified hours saved per team per week; Customers confirming positive ROI (%); Estimated monthly value delivered (\$); ROI evidence confirmed by the owner (#)