



Current operating snapshot

Latest saved dashboard results, task status, reported outcomes, and tracked metrics.


July 27, 2026

Strategy horizon: August 2026 - July 2028

[LIVE DASHBOARD](#) [EXPORT](#)

Progress is measured through accountable execution.

This export reflects the latest information saved in this browser.





Strategy Progress Overview

Five sequential phases with live completion based on the latest saved task reports.

01	Foundation Deliver useful output fast enough to earn payment.	AUG-OCT 2026	0%
02	Validation Retain teams and prove measurable value.	NOV 2026-JAN 2027	0%
03	Inflection Use proven ROI to support pricing and retention.	FEB-JUL 2027	0%
04	Scale Repeat acquisition, onboarding, and retention efficiently.	AUG 2027-JAN 2028	0%
05	Platform Expand customer usage and spend over time.	FEB-JUL 2028	0%



Foundation: Customers willing to pay

PRICING KPI

OWNER	CURRENT RESULT	EXECUTION
CEO	Not yet reported	0%

MINIMUM GATE

3 pilot customers agree to pay after seeing JasonAI work.

GOAL

5 customers willing to pay \$10–\$25 per month.

- [] Recruit five qualified pilot teams.

Outcome: No outcome reported

Track: Qualified pilots recruited (#); Pilot acceptance rate (%); Median days from outreach to onboarding; Active qualified pilot pipeline (#)

No quantity reported
- [] Run pricing interviews after live demonstrations.

Outcome: No outcome reported

Track: Customer interviews completed (#); Willingness-to-pay range (\$); Payment commitment rate (%); Top objections by frequency (# and %)

No quantity reported
- [] Document objections and payment commitments.

Outcome: No outcome reported

Track: Customer interviews completed (#); Willingness-to-pay range (\$); Payment commitment rate (%); Top objections by frequency (# and %)

No quantity reported
- [] Select the initial paid package and contract terms.

Outcome: No outcome reported

Track: Qualified commercial opportunities (#); Conversion rate (%); Revenue committed or realized (\$); Average sales-cycle duration (days)

No quantity reported



Foundation: Useful-output rate

PRODUCT KPI

OWNER	CURRENT RESULT	EXECUTION
CTO	Not yet reported	0%

MINIMUM GATE

80% of reviewed outputs are useful.

GOAL

90% require little or no correction.

- [] Define a consistent output-review rubric.

Outcome: No outcome reported

Track: Completion rate (%); Useful-output rate (%); Correction or failure rate (%); Median delivery time

No quantity reported
- [] Instrument summary quality and correction rates.

Outcome: No outcome reported

Track: Useful-output rate (%); Outputs requiring correction (%); Critical failure rate (%); Median processing time and uptime

No quantity reported
- [] Resolve the highest-frequency failure cases.

Outcome: No outcome reported

Track: Useful-output rate (%); Outputs requiring correction (%); Critical failure rate (%); Median processing time and uptime

No quantity reported
- [] Verify privacy boundaries and audit logging.

Outcome: No outcome reported

Track: Useful-output rate (%); Outputs requiring correction (%); Critical failure rate (%); Median processing time and uptime

No quantity reported



Foundation: Time to first value

SUCCESS KPI

OWNER	CURRENT RESULT	EXECUTION
COO	Not yet reported	0%

MINIMUM GATE

Useful output within 15 minutes of onboarding.

GOAL

Useful output within 5 minutes.

- [] Create the onboarding checklist.

Outcome: No outcome reported

Track: Median time to first value (minutes); Onboarding completion rate (%); Setup steps completed without assistance (%); First-session success rate (%)

No quantity reported
- [] Measure setup time for every pilot.

Outcome: No outcome reported

Track: Median time to first value (minutes); Onboarding completion rate (%); Setup steps completed without assistance (%); First-session success rate (%)

No quantity reported
- [] Remove avoidable onboarding steps.

Outcome: No outcome reported

Track: Median time to first value (minutes); Onboarding completion rate (%); Setup steps completed without assistance (%); First-session success rate (%)

No quantity reported
- [] Collect first-session feedback from each team.

Outcome: No outcome reported

Track: Median time to first value (minutes); Onboarding completion rate (%); Setup steps completed without assistance (%); First-session success rate (%)

No quantity reported



Validation: Pilot-to-paid conversion

PRICING KPI

OWNER


CURRENT RESULT

EXECUTION

CEO

Not yet reported

0%



MINIMUM GATE

30% of completed pilots convert to paid plans.

GOAL

At least 50% convert to paid plans.

[] Define the pilot exit and conversion process.

No quantity reported

Outcome: No outcome reported

Track: Qualified commercial opportunities (#); Conversion rate (%); Revenue committed or realized (\$); Average sales-cycle duration (days)

[] Present ROI evidence before each pilot ends.

No quantity reported

Outcome: No outcome reported

Track: Verified hours saved per team per week; Customers confirming positive ROI (%); Estimated monthly value delivered (\$); ROI evidence confirmed by the owner (#)

[] Test monthly and annual purchase options.

No quantity reported

Outcome: No outcome reported

Track: Committed monthly recurring revenue (\$); Pilot-to-paid conversion rate (%); Average revenue per team (\$); Discount rate and realized price (%)

[] Review lost conversions and revise positioning.

No quantity reported

Outcome: No outcome reported

Track: Qualified commercial opportunities (#); Conversion rate (%); Revenue committed or realized (\$); Average sales-cycle duration (days)



Validation: Four-week team retention

PRODUCT KPI

OWNER


CTO

CURRENT RESULT

Not yet reported

EXECUTION

0%



MINIMUM GATE

50% of activated teams remain meaningfully active.

GOAL

65% remain active after four weeks.

[] Define meaningful weekly activity.

No quantity reported

Outcome: No outcome reported

Track: Completion rate (%); Useful-output rate (%); Correction or failure rate (%); Median delivery time

[] Build four-week cohort reporting.

No quantity reported

Outcome: No outcome reported

Track: Weekly active team rate (%); Four- and eight-week retention (%); Meaningful workflows completed per team (#); Inactive or at-risk teams (#)

[] Add reminders and action-item follow-up.

No quantity reported

Outcome: No outcome reported

Track: Completion rate (%); Useful-output rate (%); Correction or failure rate (%); Median delivery time

[] Prioritize features linked to repeat usage.

No quantity reported

Outcome: No outcome reported

Track: Weekly active team rate (%); Four- and eight-week retention (%); Meaningful workflows completed per team (#); Inactive or at-risk teams (#)



Validation: Verified hours saved

SUCCESS KPI

OWNER


CURRENT RESULT

EXECUTION

COO

Not yet reported

0%



MINIMUM GATE

1 confirmed hour saved per active team each week.

GOAL

At least 2 confirmed hours saved weekly.

[] Establish the baseline workflow time.

No quantity reported

Outcome: No outcome reported

Track: Verified hours saved per team per week; Customers confirming positive ROI (%); Estimated monthly value delivered (\$); ROI evidence confirmed by the owner (#)

[] Conduct weekly customer value check-ins.

No quantity reported

Outcome: No outcome reported

Track: Verified hours saved per team per week; Customers confirming positive ROI (%); Estimated monthly value delivered (\$); ROI evidence confirmed by the owner (#)

[] Validate time-saved calculations with owners.

No quantity reported

Outcome: No outcome reported

Track: Customer-confirmed value rate (%); Time to value; Verified hours saved; Accounts meeting the success gate (# and %)

[] Publish a concise pilot outcome report.

No quantity reported

Outcome: No outcome reported

Track: Customer-confirmed value rate (%); Time to value; Verified hours saved; Accounts meeting the success gate (# and %)



Inflection: Average revenue per team

PRICING KPI

OWNER	CURRENT RESULT	EXECUTION
CEO	Not yet reported	0%

MINIMUM GATE

Average monthly revenue reaches \$40 per team.

GOAL

Average monthly revenue reaches \$75 per team.

- [] Introduce tiered pricing tied to value delivered.

Outcome: No outcome reported

Track: Committed monthly recurring revenue (\$); Pilot-to-paid conversion rate (%); Average revenue per team (\$); Discount rate and realized price (%)

No quantity reported
- [] Test workflow and usage-based expansion offers.

Outcome: No outcome reported

Track: Customers using two or more workflows (%); Workflow adoption by account (%); Expansion monthly recurring revenue (\$); Net revenue retention (%)

No quantity reported
- [] Track discounting and realized revenue.

Outcome: No outcome reported

Track: Committed monthly recurring revenue (\$); Pilot-to-paid conversion rate (%); Average revenue per team (\$); Discount rate and realized price (%)

No quantity reported
- [] Package customer ROI evidence for sales.

Outcome: No outcome reported

Track: Verified hours saved per team per week; Customers confirming positive ROI (%); Estimated monthly value delivered (\$); ROI evidence confirmed by the owner (#)

No quantity reported



Inflection: Eight-week team retention

PRODUCT KPI

OWNER	CURRENT RESULT	EXECUTION
CTO	Not yet reported	0%

MINIMUM GATE

60% of activated teams remain active.

GOAL

75% remain active after eight weeks.

- []

Develop eight-week retention cohorts.

No quantity reported

Outcome: No outcome reported

Track: Weekly active team rate (%); Four- and eight-week retention (%); Meaningful workflows completed per team (#); Inactive or at-risk teams (#)
- []

Launch the owner dashboard and ROI tracking.

No quantity reported

Outcome: No outcome reported

Track: Verified hours saved per team per week; Customers confirming positive ROI (%); Estimated monthly value delivered (\$); ROI evidence confirmed by the owner (#)
- []

Automate recurring follow-up workflows.

No quantity reported

Outcome: No outcome reported

Track: Customers using two or more workflows (%); Workflow adoption by account (%); Expansion monthly recurring revenue (\$); Net revenue retention (%)
- []

Improve context reliability across longer histories.

No quantity reported

Outcome: No outcome reported

Track: Useful-output rate (%); Outputs requiring correction (%); Critical failure rate (%); Median processing time and uptime



Inflection: Customer-confirmed ROI

SUCCESS KPI

OWNER	CURRENT RESULT	EXECUTION
COO	Not yet reported	0%

MINIMUM GATE

70% report clear, measurable business value.

GOAL

85% confirm measurable ROI.

[]	Standardize the customer ROI review.	No quantity reported
	Outcome: No outcome reported	Track: Verified hours saved per team per week; Customers confirming positive ROI (%); Estimated monthly value delivered (\$); ROI evidence confirmed by the owner (#)
[]	Identify low-value accounts early.	No quantity reported
	Outcome: No outcome reported	Track: Verified hours saved per team per week; Customers confirming positive ROI (%); Estimated monthly value delivered (\$); ROI evidence confirmed by the owner (#)
[]	Create intervention plans for at-risk teams.	No quantity reported
	Outcome: No outcome reported	Track: Monthly logo churn (%); At-risk accounts identified (#); Risk interventions completed on time (%); Accounts retained after intervention (%)
[]	Develop customer proof points and case studies.	No quantity reported
	Outcome: No outcome reported	Track: Verified hours saved per team per week; Customers confirming positive ROI (%); Estimated monthly value delivered (\$); ROI evidence confirmed by the owner (#)



Scale: LTV:CAC

PRICING KPI

OWNER


CURRENT RESULT

EXECUTION

CEO

Not yet reported

0%



MINIMUM GATE

Estimated lifetime value is at least 3× acquisition cost.

GOAL

LTV:CAC reaches at least 4×.

[] Measure acquisition cost by channel.

No quantity reported

Outcome: No outcome reported

Track: Qualified commercial opportunities (#); Conversion rate (%); Revenue committed or realized (\$); Average sales-cycle duration (days)

[] Establish a reliable lifetime-value model.

No quantity reported

Outcome: No outcome reported

Track: Verified hours saved per team per week; Customers confirming positive ROI (%); Estimated monthly value delivered (\$); ROI evidence confirmed by the owner (#)

[] Scale only channels meeting efficiency gates.

No quantity reported

Outcome: No outcome reported

Track: Qualified commercial opportunities (#); Conversion rate (%); Revenue committed or realized (\$); Average sales-cycle duration (days)

[] Launch referral and partner programs.

No quantity reported

Outcome: No outcome reported

Track: Customers using two or more workflows (%); Workflow adoption by account (%); Expansion monthly recurring revenue (\$); Net revenue retention (%)



Scale: Weekly active teams

PRODUCT KPI

OWNER	CURRENT RESULT	EXECUTION
CTO	Not yet reported	0%

MINIMUM GATE

80% of paying teams use a meaningful capability weekly.

GOAL

At least 90% are meaningfully active weekly.

- [] Build self-service onboarding.

Outcome: No outcome reported

Track: Median time to first value (minutes); Onboarding completion rate (%); Setup steps completed without assistance (%); First-session success rate (%)

No quantity reported
- [] Release reusable vertical templates.

Outcome: No outcome reported

Track: Completion rate (%); Useful-output rate (%); Correction or failure rate (%); Median delivery time

No quantity reported
- [] Instrument meaningful capability usage.

Outcome: No outcome reported

Track: Completion rate (%); Useful-output rate (%); Correction or failure rate (%); Median delivery time

No quantity reported
- [] Improve reliability under increased volume.

Outcome: No outcome reported

Track: Useful-output rate (%); Outputs requiring correction (%); Critical failure rate (%); Median processing time and uptime

No quantity reported



Scale: Monthly logo churn

SUCCESS KPI

OWNER	CURRENT RESULT	EXECUTION
COO	Not yet reported	0%

MINIMUM GATE

Monthly churn remains below 4%.

GOAL

Monthly churn remains below 3%.

- [] Implement account-health monitoring.

Outcome: No outcome reported

Track: Monthly logo churn (%); At-risk accounts identified (#); Risk interventions completed on time (%); Accounts retained after intervention (%)

No quantity reported
- [] Create churn-risk playbooks.

Outcome: No outcome reported

Track: Monthly logo churn (%); At-risk accounts identified (#); Risk interventions completed on time (%); Accounts retained after intervention (%)

No quantity reported
- [] Run recurring business reviews.

Outcome: No outcome reported

Track: Customer-confirmed value rate (%); Time to value; Verified hours saved; Accounts meeting the success gate (# and %)

No quantity reported
- [] Document and address cancellation causes.

Outcome: No outcome reported

Track: Monthly logo churn (%); At-risk accounts identified (#); Risk interventions completed on time (%); Accounts retained after intervention (%)

No quantity reported



Platform: Net revenue retention

PRICING KPI

OWNER	CURRENT RESULT	EXECUTION
CEO	Not yet reported	0%

MINIMUM GATE

Existing-customer revenue reaches 110% annually.

GOAL

Net revenue retention reaches 120%.

- []

Define expansion pricing for integrations and agents.

No quantity reported

Outcome: No outcome reported

Track: Committed monthly recurring revenue (\$); Pilot-to-paid conversion rate (%); Average revenue per team (\$); Discount rate and realized price (%)
- []

Create account-level expansion forecasts.

No quantity reported

Outcome: No outcome reported

Track: Customers using two or more workflows (%); Workflow adoption by account (%); Expansion monthly recurring revenue (\$); Net revenue retention (%)
- []

Develop enterprise and partner packaging.

No quantity reported

Outcome: No outcome reported

Track: Customers using two or more workflows (%); Workflow adoption by account (%); Expansion monthly recurring revenue (\$); Net revenue retention (%)
- []

Review expansion, contraction, and churn monthly.

No quantity reported

Outcome: No outcome reported

Track: Monthly logo churn (%); At-risk accounts identified (#); Risk interventions completed on time (%); Accounts retained after intervention (%)



Platform: Multi-workflow adoption

PRODUCT KPI

OWNER	CURRENT RESULT	EXECUTION
CTO	Not yet reported	0%

MINIMUM GATE

50% of active customers use at least two workflows.

GOAL

70% use two or more workflows.

- [] Launch modular workflow agents.

Outcome: No outcome reported

Track: Customers using two or more workflows (%); Workflow adoption by account (%); Expansion monthly recurring revenue (\$); Net revenue retention (%)

No quantity reported
- [] Add integrations for email, calendars, documents, and CRMs.

Outcome: No outcome reported

Track: Customers using two or more workflows (%); Workflow adoption by account (%); Expansion monthly recurring revenue (\$); Net revenue retention (%)

No quantity reported
- [] Maintain shared context and permission controls.

Outcome: No outcome reported

Track: Useful-output rate (%); Outputs requiring correction (%); Critical failure rate (%); Median processing time and uptime

No quantity reported
- [] Track adoption by workflow and account.

Outcome: No outcome reported

Track: Customers using two or more workflows (%); Workflow adoption by account (%); Expansion monthly recurring revenue (\$); Net revenue retention (%)

No quantity reported



Platform: Customer ROI score

SUCCESS KPI

OWNER	CURRENT RESULT	EXECUTION
COO	Not yet reported	0%

MINIMUM GATE

Average customer health and ROI score reaches 85/100.

GOAL

Average score reaches at least 90/100.

- []

Operationalize a customer ROI scorecard.

No quantity reported

Outcome: No outcome reported

Track: Verified hours saved per team per week; Customers confirming positive ROI (%); Estimated monthly value delivered (\$); ROI evidence confirmed by the owner (#)
- []

Benchmark performance by customer segment.

No quantity reported

Outcome: No outcome reported

Track: Customer-confirmed value rate (%); Time to value; Verified hours saved; Accounts meeting the success gate (# and %)
- []

Create expansion plans from workflow gaps.

No quantity reported

Outcome: No outcome reported

Track: Customers using two or more workflows (%); Workflow adoption by account (%); Expansion monthly recurring revenue (\$); Net revenue retention (%)
- []

Publish executive value reports for customers.

No quantity reported

Outcome: No outcome reported

Track: Verified hours saved per team per week; Customers confirming positive ROI (%); Estimated monthly value delivered (\$); ROI evidence confirmed by the owner (#)



Executive Meeting Cadence

Three focused meetings connect phase priorities, customer evidence, and accountable execution.

MONDAY 60 MINUTES Executive Operating Review LEAD CEO	PURPOSE Set the company priority for the week, review the active phase gate, and resolve decisions that cross pricing, product, and customer success.	TIMEBOXED FLOW 00-05 · Restate the active phase objective and the one outcome that matters this week. 05-20 · Review only KPI movement, minimum-gate risk, and material exceptions. 20-40 · Decide the two or three cross-functional issues that block progress. 40-55 · Assign weekly commitments with one owner, metric, and due date. 55-60 · Read back decisions, owners, and what will not be worked on.	OUTPUTS + One written weekly priority. + Decision log updated. + Named commitments with due dates. + Escalations and deprioritized work recorded.
WEDNESDAY 45 MINUTES Product + Customer Checkpoint LEAD CTO	PURPOSE Turn live customer evidence into product decisions while catching delivery, reliability, privacy, or onboarding risks before they compound.	TIMEBOXED FLOW 00-10 · Review incidents, quality failures, and current delivery confidence. 10-20 · Review the highest-value customer signal and its supporting evidence. 20-35 · Decide fixes, experiments, and scope changes for the next delivery window. 35-45 · Confirm owners, customer communication, success measures, and deadlines.	OUTPUTS + Ranked product and customer interventions. + Explicit acceptance criteria. + Customer communication owner. + Risks requiring Monday escalation.
FRIDAY 45 MINUTES KPI + Commitments Review LEAD COO	PURPOSE Close the operating week with verified results, completed task reports, captured learning, and a clean starting position for Monday.	TIMEBOXED FLOW 00-15 · Score commitments complete, incomplete, or invalidated by evidence. 15-25 · Compare each active KPI against its minimum gate and goal. 25-35 · Capture learning, customer evidence, and changes to assumptions. 35-45 · Confirm carryovers, close actions, and prepare Monday decision topics.	OUTPUTS + Dashboard and KPI tracker current. + Completed work evidenced. + Carryovers explicitly accepted or rejected. + Monday decision agenda drafted.



How We Conduct the Meetings

Every meeting starts with current evidence and ends with a recorded decision or commitment.

CEO

Monday Executive Operating Review

Pricing, market selection, revenue, partnerships, capital allocation, and the final call on phase priorities.

CTO

Wednesday Product + Customer Checkpoint

Product quality, architecture, engineering delivery, reliability, and safety and privacy risk.

COO

Friday KPI + Commitments Review

Operating scorecard, customer success, onboarding, process quality, action tracking, and meeting follow-through.

01 BEFORE

24 HOURS BEFORE

COO coordinates; every KPI owner contributes

- 01** Update KPI results, task status, quantities, evidence, and tracked metrics in the report.
- 02** Submit only topics that require a decision, tradeoff, or escalation.
- 03** Mark below-minimum metrics red, minimum-cleared metrics amber, and goal-achieved metrics green.
- 04** Circulate the agenda with the desired decision stated for every discussion item.

02 DURING

TIMEBOXED MEETING

Meeting lead facilitates; CEO resolves unresolved company tradeoffs

- 01** Start with the scorecard and exceptions; do not read status updates aloud.
- 02** Separate facts, assumptions, options, and the decision being requested.
- 03** End every topic with a decision, a named directly responsible individual, and a due date.
- 04** Move unresolved analysis to a small working session instead of consuming the full meeting.

03 AFTER

WITHIN 2 HOURS

COO maintains the operating record

- 01** Publish the decision and action log with owners, dates, and success measures.
- 02** Update the dashboard whenever a reported result, task, phase gate, or priority changed.
- 03** Owners acknowledge their commitments and immediately flag impossible dates.
- 04** Any unresolved blocker older than 48 hours escalates to the CEO.

OPERATING RULES

- 01** One directly responsible individual for every action.
- 02** No recurring commitment without an owner, metric, and deadline.
- 03** A decision is not complete until the rationale and revisit condition are recorded.
- 04** Below the minimum gate means recovery work takes priority over new scope.
- 05** Meeting time is for decisions and exceptions; routine updates stay asynchronous.